

## Iowa City Community School District

### Facilities Master Plan (Board Approved Changes 1/31/17)

Elementary Schools	Changes from Facilities Master Plan (Last revised in April 2015)
Alexander Elementary School	Add 4 classroom addition
Borlaug Elementary School	Delete 4 classrooms from the original 4 classroom addition. Add proper sized classrooms for both music and art programs.
Coralville Central Elementary School	Completed, 2016
Garner Elementary School	Delete 7 classrooms from the original 7 classroom addition. Add proper sized classrooms for both music and art programs.
Grant Elementary School / New Elementary School in North Liberty	Postpone Grant Elementary construction due to the unavailability of subdivision infrastructure. Revise budget to include inflation costs and defer to future funding source. Add new elementary school in North Liberty.
Hills Elementary School	Completed 2016
Hoover Elementary School	Completed 2014
Hoover (East) Elementary School	In Progress, Complete 2017
Horn Elementary School	Original scope
Kirkwood Elementary School	Delete 4 classrooms from the original 6 classroom addition. Add proper sized classrooms for both music and art programs. HVAC and roofing.
Lemme Elementary School	Delete 5 classrooms from the original 5 classroom addition. Add proper sized classrooms for both music and art programs. gym, HVAC, doors and windows.
Lincoln Elementary School	Add music and preschool rooms to original HVAC, gym, ADA, windows
Longfellow Elementary School	In Design
Lucas Elementary School	In Progress, Complete 2017
Mann Elementary School	Original scope historical renovation
Penn Elementary School	Completed 2015
Shimek Elementary School	Original scope
Twain Elementary School	Completed 2015
Van Allen Elementary School	Completed 2015
Weber Elementary School	In Progress, Complete 2017
Wickham Elementary School	Add proper sized classrooms for music and art programs in addition to the original scope.
Wood Elementary School	Delete 4 classrooms from the original 4 classroom addition. Add proper sized classrooms for both music and art programs.
<b>Junior High Schools</b>	
North Central Junior High School	Original scope
Northwest Junior High School	Original scope
South East Junior High School	Original scope plus, increase cafeteria, kitchen, and office space. Remove 1 classroom from the original scope of 3 for a total of 2 new rooms.
<b>High Schools</b>	
City High School Phase 1 Third Floor	Completed 2016
City High School Phase 2	Original scope
Liberty High School Phase 1	In Progress, Complete 2017
Liberty High School Phase 2	Original scope
Liberty High School Phase 3	Original scope
Tate High School	Add gym and 2 classroom addition
TREC	Postponed renovation investment delayed until 2024 to allow for a review of the educational purpose being served by TREC.
West High School Phase 1	Increased mechanical and electrical infrastructure needs for Phase 1 & 2 and expanded kitchen/cafeteria.
West High School Phase 2	Original scope. Revise budget for project.