

IOWA CITY COMMUNITY SCHOOL DISTRICT

Comprehensive Educational Facility Master Plan



PROPOSED SCHEDULE

TASK:	WEEK BEGINNING:	NOV 26	DEC 3	DEC 10	DEC 17	DEC 24	DEC 31	JAN 7	JAN 14	JAN 21	JAN 28	FEB 4	FEB 11	FEB 18	FEB 25	MAR 4	MAR 11	MAR 18	MAR 25	APR 1	APR 8	
Develop Agreement		█																				
Define Strategic Objectives			█																			
Public Opinion Survey			█	█																		
Steering Committee: Initial Meeting								1														
Assemble Steering Committee			█	█	█	█	█															
Physical Needs Assessment (Pre-survey work, field survey, develop costs, develop report, meetings with school district)				█	█	█	█	█	█	█	█	█	█	█								
Educational Adequacy Assessment (Pre-survey work, walk-through, assessment scoring)				█	█	█	█	█	█	█	█	█	█	█								
Visioning Workshop										█												
Steering committee: Follow Up: Concensus Goals												2										
Steering Committee Assessment Results, Needs Prioritization															3							
Develop Solutions																█	█					
Steering Committee: Review/Revisions																		4				
QLEO Assessment																			█			
Master Plan Workshops																				█		
Steering Committee: Review/Develop Recommendations																					5	
Deliver Final Master Plan (time for additional meeting, if necessary)																						█
Informational Communications Planning			█	█	█	█	█															
Informational Communications Implementation								█	█	█	█	█	█	█	█	█	█	█	█	█	█	█