



# AIA Document G701™ - 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i> Lemme Elementary School Replace Water Service 3100 Washington Street Iowa City, Iowa 52245	<b>CHANGE ORDER NUMBER:</b> 002 <b>DATE:</b> January 4, 2016	<b>OWNER:</b> <input type="checkbox"/> <b>ARCHITECT:</b> <input type="checkbox"/> <b>CONTRACTOR:</b> <input type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i> Yordi Excavating 6518 Harrison Road SW Cedar Rapids, Iowa 52404	<b>ARCHITECT'S PROJECT NUMBER:</b> 115174-0 <b>CONTRACT DATE:</b> July 13, 2015 <b>CONTRACT FOR:</b> General Construction	

**THE CONTRACT IS CHANGED AS FOLLOWS:**  
*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Disconnect existing water service per COR 7 - ADD \$9,178.12

The original Contract Sum was	\$ 97,503.00
The net change by previously authorized Change Orders	\$ 13,887.32
The Contract Sum prior to this Change Order was	\$ 111,390.32
The Contract Sum will be increased by this Change Order in the amount of	\$ 9,178.12
The new Contract Sum including this Change Order will be	\$ 120,568.44

The Contract Time will be unchanged by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is the same.

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

<u>Shive-Hattery, Inc.</u> <b>ARCHITECT</b> <i>(Firm name)</i>	<u>Yordi Excavating</u> <b>CONTRACTOR</b> <i>(Firm name)</i>	<u>Iowa City Community School District</u> <b>OWNER</b> <i>(Firm name)</i>
<u>2839 Northgate Drive</u> <u>Iowa City, Iowa 52245</u> <b>ADDRESS</b>	<u>6518 Harrison Road SW</u> <u>Cedar Rapids, Iowa 52404</u> <b>ADDRESS</b>	<u>1725 North Dodge Street</u> <u>Iowa City, Iowa 52245</u> <b>ADDRESS</b>
<u></u> <b>BY</b> <i>(Signature)</i>	<u></u> <b>BY</b> <i>(Signature)</i>	<u></u> <b>BY</b> <i>(Signature)</i>
<u>Timothy R. Fehr, P.E.</u> <i>(Typed name)</i>	<u>Dennis Yordi</u> <i>(Typed name)</i>	<u>Chris Lynch</u> <i>(Typed name)</i>
<u>1/4/16</u> <b>DATE</b>	<u>1-14-16</u> <b>DATE</b>	<u>1.12.16</u> <b>DATE</b>