



10 Year Facility Construction Timeline

11/12/13 DRAFT

		Elementary	Elementary	Elementary	Elementary	Elementary	Junior High	Junior High	High School	High School	High School	OneVision Transitional Schoolhouses				
												Modular	East ES	North ES	North HS	
2013	Fa															
	Wi															
2014	Sp	Twain	Van Allen	Penn		South ES										
	Su	Twain	Van Allen	Penn	Hoover	South ES										
	Fa	Twain	Van Allen	Penn	Hoover	South ES					North HS Phase 1					
	Wi	Twain	Van Allen	Penn		South ES					North HS Phase 1					
2015	Sp	Twain	Van Allen	Penn		South ES			City HS Phase 1		North HS Phase 1					
	Su	Twain	C. Central	Penn	Hills	South ES			City HS Phase 1		North HS Phase 1					
	Fa		C. Central		Hills	South ES opens			City HS Phase 1		North HS Phase 1					
	Wi		C. Central						City HS Phase 1		North HS Phase 1					
2016	Sp	Lucas	C. Central	Weber		East ES			City HS Phase 1		North HS Phase 1					
	Su	Lucas	C. Central	Weber		East ES			City HS Phase 1		North HS Phase 1					
	Fa	Lucas	C. Central	Weber		East ES					North HS Phase 1					
	Wi	Lucas		Weber		East ES					North HS Phase 1					
2017	Sp	Lucas	Longfellow	Weber		East ES					North HS Phase 1	West HS Phase 1				
	Su	Lucas	Longfellow	Weber		East ES					North HS Phase 1	West HS Phase 1				
	Fa		Longfellow	Weber								West HS Phase 1				
	Wi		Longfellow	Weber								West HS Phase 1				
2018	Sp	Mann	Longfellow			North ES	South East JH				North HS Phase 2	West HS Phase 1				
	Su	Mann	Longfellow			North ES	South East JH				North HS Phase 2	West HS Phase 1				
	Fa	Mann				North ES	South East JH				North HS Phase 2	West HS Phase 2				
	Wi	Mann				North ES	South East JH				North HS Phase 2	West HS Phase 2				
2019	Sp	Mann	Lincoln	Shimek		North ES	South East JH		City HS Phase 2		North HS Phase 2	West HS Phase 2				
	Su	Mann	Lincoln	Shimek		North ES	South East JH		City HS Phase 2		North HS Phase 2	West HS Phase 2				
	Fa		Lincoln	Shimek	Hoover Closed				City HS Phase 2		North HS Phase 2	West HS Phase 2				
	Wi		Lincoln	Shimek	Hoover Closed				City HS Phase 2		North HS Phase 2	West HS Phase 2				
2020	Sp	Wickham	Lincoln	Shimek	Hoover Closed		Northwest JH	North Central JH	City HS Phase 2							
	Su	Wickham	Lincoln	Shimek	Hoover Closed		Northwest JH	North Central JH	City HS Phase 2							
	Fa	Wickham			Hoover Closed		Northwest JH	North Central JH	City HS Phase 2							
	Wi	Wickham			Hoover Closed		Northwest JH	North Central JH	City HS Phase 2							
2021	Sp	Wickham	Kirkwood	Horn	Hoover Closed	Wood	Northwest JH	North Central JH	City HS Phase 2		North HS Phase 3					
	Su	Wickham	Kirkwood	Horn	Hoover Closed	Wood	Northwest JH	North Central JH	City HS Phase 2		North HS Phase 3					
	Fa	Wickham	Kirkwood	Horn	Hoover Closed	Wood			City HS Phase 2		North HS Phase 3					
	Wi		Kirkwood	Horn	Hoover Closed	Wood					North HS Phase 3					
2022	Sp	Lemme	Kirkwood	Horn	Hoover Closed	Wood			TREC		North HS Phase 3					
	Su	Lemme	Kirkwood	Horn	Hoover Closed	Wood			TREC		North HS Phase 3					
	Fa	Lemme		Horn	Hoover Closed				TREC							
	Wi	Lemme			Hoover Closed				TREC							
2023	Sp	Lemme		Garner	Hoover Closed				TREC			Tate				
	Su	Lemme		Garner	Hoover Closed	Borlaug			TREC			Tate				
	Fa				Hoover Closed	Borlaug						Tate				
	Wi				Hoover Closed											

Yellow boxes indicate changes from 10/22/13 Draft